
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:11 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 945 Date: 15-Oct-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 498

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6;55 AM. Crews had to work on the skirt , work on the cover plates , &
work on miscellaneous activities . They started at 7:05 AM.

Obra , Carlos , Jonathan , & Rene had to work on skirt top shims . Crews had to erect the East center
skirt shims ( Total 6 Pieces ) . They had to fly the pieces, set on the diaphragm at 13 meters , back the
skirt plate 50 mm. & lower the shims one after the other . Crews had to install 2 temporary bolts on each
piece of the shim . They started at 7:20 AM. crews were done at 8:50 AM.

After that , crews had to erect the top shims for the D skin on the East tower shaft . Nicholas flew the
shim to the site at 9:00 AM. Crews had to set the shim , install temporary bolts , & release the crane . They
were done at 9:20 AM.

Then , crews returned to install the permanent bolts on the East skirt plate top shims . Crews had to set
the 4 strip plate washers , drive drift pins to align the holes , & install the permanent bolts . They started at
9:30 AM. Crews were done at 12:00 PM.

In the afternoon , crews had to install the bolts on the East tower shaft on the D skin top shim . & they
had to prepare the West center top skirt plate to be try fit tomorrow . Crews were done at 3:00 PM. They
left at 3:10 PM. Obra left at 12:00 PM.

Nicholas had to operate the North side barge crane . Justin had to work on the rigging & he had to work
with the erection crews .

Jose & Carlos had to work on miscellaneous activities on the tower . Crews had to work on house
keeping inside & outside of the tower & build working platform for the welders inside the East cell .

Crews were done at 4:50 PM. They left at 5:10 PM.

In the office , I had to work on my report . I was done at 3:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP VICTOR HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JUAN HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JOSE AVALOSSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 945 Date: 15-Oct-2013 Tuesday

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM RENE ESQUIVELIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 5.00 0.00 0.00 5.00

APP JONATHAN CANITESIronworker 8.00 0.00 0.00 8.00

JNM CARLOS ALVERADOIronworker 8.00 0.00 0.00 8.00
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